
BCT Meeting 
19 December 2000 

 
The meeting was held on Tuesday, 19 December 2000 at 9:00 am in the WPI Office, 12th floor conference room. 
 
Members Present and Support Personnel: 
Name Organization Present Absent 
Brown, Leslie AFBCA/DK  X 
Buelter, Don AFBCA/DK X  
Callaway, Laurie BCA (KPMG) X  
Farrell, Philip GKDA  X 
Landez, Norma AFBCA/DK X  
Meshako, Chuck AFBCA/DK X  
Neff, Richelle UNITEC X  
Peck, Walter AFBCA/DK X  
Power, Abigail TNRCC X  
Price, Lisa Marie EPA  X 
Rohne, Russell AFBCA/DK X  
Ryan, William AFBCA/DK X  
Stankosky, Laura EPA X  
Stough, Mark AFBCA/DK  X 
Underwood, Tim BCA (KPMG) X  
Weegar, Mark TNRCC X  
Wehner, Ellie TNRCC  X 
 
 
Dates for upcoming meetings: 
 
 

January 16, 2001 
February 6-7, 2001 
March 13, 2001 
April 10, 2001 
May 8, 2001 
June 12,2001 



 BCT MINUTES  
19 December 2000 

 
Item # Lead Support Discussion Topic Comments How will we know 

it’s done? 
Disposition 

1. Underwood, 
T. 

BCT 
Members 

Redevelopment Update Update the BCT regarding redevelopment 
status at Kelly AFB. 
 

Team receives update. Closed.  Secretary of the Air Force decided that the 
Environmental Process Control Facility would not be 
transferred.  Water transfer documents are expected to be 
signed 19 Dec 2000.  Representatives from the Mexican 
government visited Kelly AFB to inspect potential areas to 
setup a showroom for Mexican exports.  The Joint Use runway 
agreement has been signed. 
 

2. Rohne, R.  Off Base Investigation Update Discuss recent off-base sampling effort. Discussion is complete. Open.  The Air Force sampled 10 off base wells from 6-8 
December 2000.  The results of the December sampling event 
were compared to the August 2000 sampling event.  Three 
wells that were dry in August were sampled in December.  The 
preliminary sample results from December are consistent with 
the August results (for wells that contained water for both 
sampling events).  The Air Force will prepare a summary of the 
off base investigation findings and present the findings to the 
EPA and TNRCC at the February 2001 BCT meeting.   
 

3. Peck, W. Stoker, M. 
Goodson, B. 

Zone 4 RFI/CMS Provide an update on the status of the 
RFI/CMS reports. 
 

Team receives update. Closed.  The CMS is underway.  The Air Force is currently 
modeling proposed remedies.  Public comments are being 
incorporated into the report.  An Informal Technical 
Information Report (ITIR) is expected to be submitted by the 
end of January 2001. 
 

4. Hampton, R. SAIC CS-2 Northbank Performance 
Test Results 
 

Present the preliminary performance test 
results for the new recovery wells at CS-2 
Northbank. 
 

Discussion is complete. Closed.  Presented pump test results from the CS-2 Northbank 
optimized system.  The optimized system consists of two new 
recovery wells as well as the existing recovery system.  After 
the two week pump test, TCE concentrations at CS-2 
Northbank decreased and one seep dried up.  Modeling of the 
optimization effort will start soon. 
 

5. Hampton, R. SAIC Site E-1RFI Present an overview of Site E-1RFI report. 
 

Presentation is complete. Open.  This item has been moved to the January BCT meeting.
 

6. Ryan, W. Buelter, D. 
Peck, W. 
Rohne, R. 

Zone Updates 
 
 

Provide team with update of current 
activities in Zones 2, 3, 4 and 5. 

Team receives updates. Closed.  Handouts were distributed for Zones 2, 3, 4 and 5.   

7. Ryan, W. Weegar, M. 
Price, L. 

List of Future Deliverables 
(Regulators/RAB)  

Each month, provide a list of upcoming 
documents for review.  

Team receives list of 
upcoming documents for 
review. 

Closed.  Handouts distributed. 

8. Ryan, W. BCT 
Members 

Begin January Agenda 
 
 

Each month, begin to establish the next 
month’s agenda at the end of the BCT 
meeting.  

Team approves agenda 
items. 

Closed.  The January BCT meeting has been moved to 16 
January.  January agenda items are: 
• Site E-1 RFI 
• Zone 4 RFI/CMS  
• IWCS  
• EPCF 
 

 


